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SCHEDULE OF INVOICES
INVOICE AMOUNT OF LESS LIQUIDATION OF EXPECTED
NO. INVOICE PROGRESS PAYMENTS (@ 887% PAYMENT
48227 498.35/ 498.35%% --
48267 498.357 498,35 % -- y
48314 12,401.377 10,913.21V 1,488.16
48315 1,993.407 1,993.40 % --
48464 996,70 996. 707 * - Y
48511 59,736.00/ 52,567.685 7,168.32
48512 498.357 498.35"% -- y
48513 - 12,401.37v 10,913.21Y 1,488.16/
48628 12,401.377 10,913.217 1,488.16
48551 7,589.527 -- 7,589.52';
48578 216,665.137 -- 216,665.13"
I .

Totals $325,679.917 $89,792.46 " $235,887.45/

*Billing liquidated at 100% as progress payments received equal total price of
items per contract.
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